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ATCHISON 136 DECK REPAIR ON THE MISSOURI RIVER BRIDGE AT BROWNSVILLE,
NEBRASKA.  THE PROJECT INVOLVES BRIDGE L-98 AND WILL BE 40%
FUNDED BY NEBRASKA.

1P0757 5/98     $80809/19/1999    97.07

A solar powered traffic signal substituted a gas powered traffic signal; the concrete
half-sole repair overran from 5000 sq. ft. to 18852 sq. ft.; additional cost of hauling
the asphalt from St. Joe's plant; increase in Type A asphalt used.

Reason(s)

    $410

CLINTON  35 GRADING, PAVING, DRAINAGE, GUARD RAIL AND ADD RAMPS AT RTE.
BB INTERCHANGE.   PROVIDE ACCESS TO THE NORTH OUT OF
CAMERON.

1I0633 4/99    $127506/01/2000   -42.80

An error in the compacting in cut quantities resulted in cost reduction from the
program estimate. Hwy. signing & erosion control included more quantity than was
needed.  Less construction engineering needed for this type of project.

Reason(s)

   $2229
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DAVIESS  35 UNDERSEAL, PAVEMENT REPAIR, GUARDRAIL AND SIGNING FROM RTE.
C TO RTE. 69.  PROJECT 1I0731 COMBINED INTO THIS PROJECT.    PROJECT
1I0540C SPLIT FROM THIS JOB.

1I0540B 4/99    $101304/21/2000   -12.52

Change in scope of the project.  Edge drains were omitted, and partial depth
pavement repair was used in some instances instead of full depth pavement repair.

Reason(s)

   $1158

DAVIESS  35 DIAMOND GRIND 2-24' PAVEMENTS FROM RTE. C TO RTE. 69.  PROJECT
SPLIT FROM 1I0540B.

1I0540C 4/99     $71304/18/2000    20.85

The increase from plans specification and estimate submittal to awarded cost is
attributed to unit cost for diamond grinding.Contractor bid was more per sq. meter
than our estimate.

Reason(s)

    $590
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DAVIESS  69 REPLACE BRIDGE OVER GRAND RIVER 1.6 MILES SOUTH OF RTE. Z.
PROJECT INVOLVES BRIDGE J-146R.

1S0499 2/99    $154105/12/2000    -2.78

Reason(s)

   $1585

DEKALB  69 GRADING, PAVING UP TO 5 LANES, SIGNALS, CURB AND GUTTER FROM
SOUTH OF RTE. 36 TO RTE. 36 BUSINESS IN CAMERON.  CAMERON
PAYING 10% OF TOTAL PROJECT COST.

1S0637 3/99    $266704/20/2000    33.82

The asphalt standard changed caused a higher cost in asphalt; a higher bid for
removal of improvements, for Class A excavation, for compacting embankment; and
increase in right of way cost.

Reason(s)

   $1993
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GENTRY 136 REPLACE RAILING WITH THRIE BEAM 2.2 MILES EAST OF NODAWAY
COUNTY.  PROJECT INVOLVES BRIDGES J-204 AND J-203.    PROJECT
1P0393 INCLUDED WITH THIS PROJECT.

1P0392 5/99     $47502/07/2000    56.77

Temporary traffic signals were added to increase safety.Full depth repair &
replacement of overhang were done.Additional superstructure repair of concrete
girders & additional substructure repair were done because condition was worse than
anticipated.

Reason(s)

    $303

HARRISON 136 GRADING AND REPLACE BRIDGES OVER PANTHER CREEK AND
THOMPSON FORK OF GRAND RIVER FROM 0.5 MILE EAST OF RTE. B TO
MERCER CO.  PROJECT INVOLVES BRIDGES J-995, J-653, J-996, J-654, J-655
AND J-656.     INCLUDES OVERFLOW BRIDGES.

1P0396 10/97    $397104/20/2000     7.73

Reason(s)

   $3686
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CARROLL  24 RESURFACING AND SHOULDERING FROM 1.1 MILES WEST OF RTES. B
AND MM TO 1.5 MILES EAST OF RTE. 41.

2P0659 3/99     $81608/23/1999   -12.35

The cost for mobilization, pavement edge treatment, and aggregate for base was lower
than expected.

Reason(s)

    $931

CHARITON   5 GRADING, PAVING AND REPLACE BRIDGE OVER DOXIE CREEK 1.0 MILE
NORTH OF RTE. KK.  THE PROJECT INVOLVES BRIDGE H-667.

2P0265 3/99    $221510/25/1999   -22.47

The result of the value engineering study done by the contractor eliminated approx.
$700,000 worth of work including rock blanket on the creek banks, planting new
willow trees and excavation of a new channel along with other items.

Reason(s)

   $2857
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GRUNDY   6 PAVEMENT AND SHOULDER WIDENING, BRIDGE REPAIR AND
RESURFACING OF ROADWAY FROM 0.7 MILE EAST OF  RTE. 65 TO 0.9
MILE WEST OF SULLIVAN CO. ON RTE. 6.  THE PROJECT INVOLVES 1-22'
PAVEMENT AND BRIDGES J-797 & J-769 (2-DISCONNECTED SECTIONS).

2P0388 11/97    $586803/27/2000    23.07

Originally, the bridges were to be rehabilitated, but were found to be structurally
unsound.This left no choice but replace the main bridge over the channel and the
overflow bridge.This resulted in over a $1 million overrun for the project.

Reason(s)

   $4768

HOWARD 240 GRADING AND BRIDGES REQUIRED TO PROVIDE A NEW 2 LANE
ROADWAY FROM RTE. 87 TO 0.7 MILE WEST OF STEINMETZ.  PROJECT
RELATES TO 5P0134B.

5P0134 11/96    $545410/07/1999   -15.30

Unit bid items were estimated higher than actual costs.
Reason(s)

   $6439
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MACON SURFACE LEVELING IN LONG BRANCH STATE PARK.  PARK ROAD
PROJECT FOR DEPARTMENT OF NATURAL RESOURCES. FUNDED FROM
DISTRICT INTERNAL BUDGET, WITH REIMBURSEMENT FROM DNR IN
EARLY F.Y. 2000.

2L99LON 4/99      $7302/01/2000    35.19

Dept. of Natural Resources' representative approved to expand the size of parking lot
which took additional material.  A layer of asphalt was thickened in several locations
for additional strength.

Reason(s)

     $54

MACON  36 PAVEMENT REPAIR AND RESURFACING FROM RTE. K EAST TO SHELBY
COUNTY LINE.

2P0660 4/99     $61911/15/1999   -37.28

The program estimate for this project was done before the detailed estimate for the
project was completed.  Also, the preliminary engineering and construction
engineering costs were less.

Reason(s)

    $987
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MACON  63 RESURFACING, COLDMILLING AND PAVEMENT REPAIR TO IMPROVE
RIDING SURFACE FROM NORTH OF RTE. 36 TO RTE. M.

2P0664 4/99    $140511/15/1999   -29.40

The program estimate for this project was done before the detailed estimate for the
project was completed.  Also, the preliminary engineering and construction
engineering costs were less.

Reason(s)

   $1990

MERCER   K BRIDGE ABUTMENT PROTECTION AND CHANNEL STABILIZATION ON
WEST BANK OF BRIDGE OVER WELDON FORK OF GRAND RIVER 3.3
MILES WEST OF MERCER.  WEST BANK IS ERODING WESTERLY AND
MUST BE STABILIZED AND REDIRECTED TO SAVE BRIDGE A-3767.

2S0669 8/99     $23102/15/2000   -36.54

A subcontractor was able to go to a local quarry and extract the rock himself plus haul
and place same. This allowed a much lower estimated price.

Reason(s)

    $364
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RANDOLPH  63 GRADING, PAVING AND NEW BRIDGES IN MOBERLY FROM 0.7 MILE
NORTH OF RTE. 24 TO 0.5 MILE NORTH OF RTE. EE.  INCLUDES WEST
OUTER ROAD FROM UNION AVE. TO RTE. EE.  PROJECT RELATES TO
2U0488.

2U0488C 5/98    $925205/05/2000    -1.86

Reason(s)

   $9427

SULLIVAN  EE REPAIR BRIDGE DECK 0.8 MILE EAST OF RTE. KK EAST JUNCTION OVER
WEST FORK OF LOCUST CREEK.  PROJECT INVOLVES BRIDGE N-277.

2S0662 5/99     $24812/15/1999    36.26

The whole job was underestimated in every category. Bridge was the largest at
$28,000.  Preliminary engineering was underestimated by over double and
construction engineering was over 33% higher than expected.The roadway portion
was higher than estimate.

Reason(s)

    $182
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CLARK  61 CONSTRUCT LEFT TURN LANES TO REDUCE CONGESTION AT RTES. Z
AND F.

3P0589 11/98     $26504/18/2000    23.26

Preliminary engineering was higher than the estimate and bid price for Class B
concrete (culverts) was higher than estimate.  More bituminous base was added to
typical of side roads than estimated.

Reason(s)

    $215

CLARK 136 CONSTRUCT WESTBOUND RIGHT TURN LANE TO REDUCE CONGESTION
AT RTE. 81.

3P0590 11/98      $5104/19/2000    -7.27

Reason(s)

     $55
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LINCOLN  47 INSTALL SIGNALS AT RAMPS AT RTE. 61 AND RTE. 47 IN TROY.3P0588 10/98     $34410/05/1999    27.88

Additional earthwork, pavement & guard rail to enlarge a couple radii was needed.
Earthwork was added for a place for the signal truck to park to work on signals; &
rock fill was needed where guard rail was placed.

Reason(s)

    $269

MARION  24 GRADING, 1-24' PAVEMENT AND BRIDGE 1.0 MILE EAST OF TAYLOR TO
1.4 MILES WEST OF MISSISSIPPI RIVER  ADD LANE FOR DUAL

3P0284 8/94    $544807/12/1999    69.61

After design standards changed in concrete, pavement design changed to concrete
with concrete shoulders and concrete became thicker.  It was lengthened approx. 0.5
mi. Also, preliminary engineering higher than estimated.

Reason(s)

   $3212
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MONTGOMERY  70 RESURFACE 6.4 MILES AND REPLACE RAMP PAVEMENT ON EASTBOUND
LANE FROM 0.5 MILE EAST OF RTE. 19 TO 2.0 MILES EAST OF RTE. F.  THE
PROJECT INVOLVES 1-24' PAVEMENT AND BRIDGE A-865.

3I0551 3/99    $231206/13/2000   -11.08

Less tonnage of superpave was required on job due to mix design.  Competition
among contractors also produced good bids and winning contractor very experienced
with superpave.

Reason(s)

   $2600

MONTGOMERY  70 INTERCHANGE LIGHTING AT THE RTE. 19 INTERCHANGE.3I0592 5/99     $10102/23/2000     4.12

Reason(s)

     $97
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PIKE  61 PAVING TO ADD LANES FOR DUAL FROM 1.9 MILES SOUTH OF
FRANKFORD TO SOUTH OF RTE. UU.

3P0064 5/97   $1052602/24/2000   -11.40

Heavy competition among contractors which produced good bids.
Reason(s)

  $11880

PIKE  61 GRADING AND BRIDGES TO ADD LANES FOR DUAL FROM 1.9 MILES
SOUTH OF FRANKFORD TO SOUTH OF RTE. UU.

3P0064B 6/95   $1693505/10/2000    33.20

More right of way costs were incurred than estimated.  Construction engineering was
more than estimated.  More earthwork was needed than was estimated. Approximately
1 mile of pavement was constructed thicker than estimated.

Reason(s)

  $12714

11/02/2000 Page     13
* NOTE - Estimates include actual right-of-way spent for jobs without  programmed right-of-way.
   Dollars are in thousands.

*   NOTE - If a project is split in the year it is awarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.



   Job 
NumberCounty Route

Award
 Year EstimateDescription of Location/Improvement

Cost to
Complete Difference

Percent    Date
Accepted

Program Estimates Compared to Costs of Projects Completed in SFY 2000
RSMo. 21.795.2.(6)

PIKE  61 GRADING TO ADD LANES FOR DUAL FOR THE BOWLING GREEN
RELOCATION.  THIS PROJECT RELATES TO 3P0428 AND 3P0428C.

3P0428B 9/96    $278602/15/2000   -25.49

Heavy competition among contractors which produced good bids.
Reason(s)

   $3739

PIKE  79 GRADING, PAVING AND REPLACE BRIDGE OVER O'NEIL CREEK 1.3 MILES
NORTH OF RTE. N.  THE PROJECT INVOLVES BRIDGE K-316R.

3P0491 7/99     $42102/02/2000    23.10

Unsuitable material was found under bridge which warranted removal and
replacement with rock.

Reason(s)

    $342
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RALLS  61 BRIDGES TO ADD LANES FOR DUAL FROM 0.4 MILE SOUTH OF RTE. 19 TO
1.9 MILES SOUTH OF FRANKFORD.

3P0062C 12/95    $303912/03/1999    -9.47

Reason(s)

   $3357

RALLS  61 INTERCHANGE LIGHTING AT THE RTE. 19 INTERCHANGE.3P0595 3/99     $10510/13/1999    -0.94

Reason(s)

    $106
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WARREN  MM GRADING, PAVING AND REPLACE BRIDGE OVER BIG CREEK 0.1 MILE
EAST OF RTE. U.  THE PROJECT INVOLVES BRIDGE Y-981.

3S0518 5/99     $58202/25/2000    13.67

Job was originally designed with a 1-lane bypass and signals. Bids were rejected. We
redesigned the project to close the road and included an incentive/disincentive clause.
The contractor received a bonus which raised the construction cost.

Reason(s)

    $512

CASS   7 WIDEN PAVEMENT TO 40' WITH CENTER TURN LANE, CURB, GUTTER
AND STORM SEWERS FROM CEDAR STREET TO TIMBER STREET IN
PLEASANT HILL.  PART FUNDED BY MARC (600) AND CITY (100).

4S1271 8/97    $126807/27/1999    28.47

There was more asphaltic concrete quantities required than was estimated due to
irregularities in pavement width and roadway cross section.  Sod was used instead of
seeding, there was more fill encountered than expected.

Reason(s)

    $987
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CLAY   1 ADD A LEFT TURN LANE AND MODIFY SIGNALS AT ENGLEWOOD ROAD
INTERSECTION IN GLADSTONE.  PROJECT WILL IMPROVE SAFETY.

4X1322 12/98     $21408/02/1999    41.72

Higher unit prices were bid for removal of improvements, bituminous base, and
asphaltic concrete.

Reason(s)

    $151

CLAY 210 RESURFACING, BRIDGE REHABILITATION, SIGNALS AND GEOMETRIC
REVISIONS FROM I-35 TO 0.2 MILE EAST OF  I-435 IN THE KANSAS CITY
AREA.  CITY OF NORTH KANSAS CITY PROVIDING $214,000.

4U1241 2/98    $469102/24/2000   -31.16

A value engineering study recommended the only pavement repair be included for
part of the project, therefore the resurfacing was reduced causing the lower cost of the
project.

Reason(s)

   $6814
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JACKSON  71 PAVING, BRIDGE AND SIGNALS FOR RELOCATED 87TH STREET FROM
MANCHESTER SOUTH TO BLUE RIVER ROAD IN KANSAS CITY AREA.

4U0002I 7/98    $168202/28/2000    -1.41

Reason(s)

   $1706

JACKSON  71 GRADING, PAVING, BRIDGES A-5180, A-5181, RETAINING WALLS, SIGNING,
LIGHTING AND SIGNALS AT (BRUCE R. WATKINS DRIVE) NORTH OF 31ST
STREET TO 35TH STREET IN KANSAS CITY AREA.  RIGHT OF WAY FOR
NORTH OF 31ST STREET TO SOUTH OF SWOPE PARKWAY.

4U0011B 6/95   $1850807/28/1999    16.54

RW was not included in the estimate and it was included in the cost to complete.
Reason(s)

  $15881
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JACKSON  71 GRADING, PAVING, BRIDGES A-5182, A-5183, RETAINING WALLS, SIGNING,
LIGHTING AND SIGNALS AT (BRUCE R. WATKINS DRIVE) 35TH STREET TO
BRUSH CREEK BLVD IN KANSAS CITY AREA.

4U0011G 6/95   $2046307/28/1999     1.33

Reason(s)

  $20195

JACKSON  71 GRADING, PAVING, RETAINING WALLS AND 3 BRIDGES ON BRUCE R.
WATKINS DRIVE FROM 11TH STREET TO 20TH AND 27TH STREET.  2
DISCONNECTED SECTIONS.  PROJECT RELATES TO 4U0011 THRU
4U0011H. CITY IS PAYING A TOTAL AMOUNT OF  $26,759 FOR

4U0011N 7/97   $1121803/08/2000    -1.44

Reason(s)

  $11382
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JACKSON 435 EXTEND THE INSIDE NORTHBOUND LANE OF I-435 TO TAPER TO
EXISTING BEFORE THE EXIT TO WESTBOUND I-470 FROM GRANDVIEW
ROAD TO WESTBOUND I-470.

4I0557G 4/99     $88904/14/2000    17.28

Unit price bid was more than the estimated unit price because of the small quantities.
The demolition of a resident engineer's office was added to the project during
construction.

Reason(s)

    $758

JOHNSON   2 GRADING, PAVING AND REPLACE BRIDGE 1.5 MILES WEST OF RTE. 131.
PROJECT INVOLVES BRIDGE T-111.

4S1140 12/98     $99410/01/1999   -14.09

Traffic was detoured instead of using a temporary bypass or phased construction of
the bridge.

Reason(s)

   $1157
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PLATTE   Z REPAIR BRIDGE PIER AND STABILIZATION TO PREVENT FUTURE
EMBANKMENT SLIDING 1.5 MILES WEST OF EDGERTON AT PLATTE
RIVER.  PROJECT INVOLVES BRIDGE S-25R. ROAD HAS BEEN CLOSED
BECAUSE OF PIER FAILURE.

4S1368 5/99     $55811/17/1999   -25.80

Bridge repair project was less than the programmed amount because of the final
decision to reduce the amount of rock fill needed for streambank stabilization.

Reason(s)

    $752

PLATTE  29 COLDMILLING, RESURFACING, SIGNS AND GUARDRAIL IMPROVEMENTS
IN THE NORTHBOUND LANE FROM BUCHANAN COUNTY LINE TO 0.7
MILE SOUTH OF NEW MARKET ROAD OVERPASS.

4I1367 4/99    $110301/26/2000   -30.63

Actual cost did not include widening bridge to shoulder width.
Reason(s)

   $1590
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PLATTE 371 LIGHTWEIGHT CHIP AND SEAL FROM BUCHANAN COUNTY LINE SOUTH
TO BEE CREEK.  RESEARCH PROJECT FUNDED BY RESEARCH AND
TECHNOLOGY DIVISION.

4S1370 7/99      $2403/22/2000   -50.00

The program estimate was high because a new type of chip and seal was used in the
project.  There was no cost history on this manual.

Reason(s)

     $48

RAY  13 REPLACE BRIDGE OVER CROOKED RIVER 0.3 MILE SOUTH OF RTE. B.4P0923 5/98    $194710/28/1999    25.78

Bids for asphaltic concrete were higher than estimated because of a standard change.
Bids for bridge work was higher.  Traffic was handled with a by-pass instead of
constructing the bridge into sections.

Reason(s)

   $1548
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RAY  13 LOAD TEST FOR NEW BRIDGE OVER THE MISSOURI RIVER NEAR
LEXINGTON.  PROJECT RELATES TO 4P1102C AND 4P1102D.

4P1102N 12/98     $51803/06/2000    35.96

Higher bids for construction and maintaining stable and safe work platforms in the
Mo. River caused the actual cost to be more than the estimate.

Reason(s)

    $381

BENTON  65 GRADING, PAVING, AND BUILD NEW BRIDGES FROM SOUTH OF PETTIS
CO. TO SOUTH OF RTE. 52 SOUTH JUNCTION.  PROJECT WILL ADD LANES
FOR DUAL PAVEMENT AND RELATED JOBS ARE 4P0936, 4P0936C.

4P0936B 4/97    $147303/02/2000    -2.32

Reason(s)

   $1508

11/02/2000 Page     23
* NOTE - Estimates include actual right-of-way spent for jobs without  programmed right-of-way.
   Dollars are in thousands.

*   NOTE - If a project is split in the year it is awarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.



   Job 
NumberCounty Route

Award
 Year EstimateDescription of Location/Improvement

Cost to
Complete Difference

Percent    Date
Accepted

Program Estimates Compared to Costs of Projects Completed in SFY 2000
RSMo. 21.795.2.(6)

BENTON  65 GRADING TO ADD LANES FOR DUAL FROM SOUTH OF PETTIS CO. TO
SOUTH OF RTE. 52 SOUTH JUNCTION.  PROJECT  AND RELATED JOBS ARE
4P0936, 4P0936B.

4P0936C 4/97    $827106/21/2000    -4.45

Reason(s)

   $8656

BOONE 163 REPLACE BRIDGE OVER CLEAR CREEK 1.5 MILES NORTH OF RTE. N.  THE
PROJECT INVOLVES BRIDGE P-267.

5S0499 3/99     $61703/10/2000    -2.37

Reason(s)

    $632
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BOONE 740 GEOMETRIC REVISIONS AND TRAFFIC SIGNAL UPGRADE AT THE
INTERSECTION OF FORUM BLVD. IN COLUMBIA.  THE PROJECT WILL ADD
2 LEFT TURN LANES. WILL BE LET BY CITY OF COLUMBIA.

5X0739 7/97     $93712/31/1999   277.82

The estimate includes only 5X0739's estimate while the cost to complete includes two
other federal jobs involved with 5X0739.  The federal jobs are:STP2100-501 and
Quarterly FY 934 project.

Reason(s)

    $248

COOPER   5 REMOVAL OF EXISTING BRIDGE AND CONSTRUCTION OF WETLAND
AREA AT MISSOURI RIVER BRIDGE IN BOONVILLE.  THE EXISTING
MISSOURI RIVER BRIDGE IS OBSOLETE AND THE WETLAND AREA IS
NECESSARY FOR ENVIRONMENTAL REASONS. THE PROJECT INVOLVES

5P0257B 12/97     $41608/18/1999   -59.61

The contractor's bid on mobilization was much less than the estimate.
Reason(s)

   $1030
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MORGAN   5 RESURFACE FROM RTE. 52 WEST JUNCTION TO RTE. TT SOUTH
JUNCTION.  THE PROJECT INVOLVES 2-11 FOOT LANES AND
RESURFACING BRIDGE A-146.

5P0749 3/99    $156412/22/1999    -4.17

Reason(s)

   $1632

MORGAN  TT GRADING, PAVING AND REPLACE BRIDGE OVER GRAVOIS CREEK 0.4
MILE NORTH OF RTE. 5.  PROJECT INVOLVES BRIDGE H-46.    80 PERCENT
FUNDING WITH FEDERAL EMERGENCY RELIEF FUNDS.

5S0548 3/99    $157604/28/2000   -19.26

Right of way was less due to right of way being donated.  Contract was less due to
receiving a good bid on project and then construction made good progress during a
drought year with river at low water all summer.

Reason(s)

   $1952
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FRANKLIN   O GRADING AND PAVING FROM 0.8 MILE TO 1.2 MILES SOUTH OF RTE. F.6S0429B 3/98    $218608/27/1999    26.21

Construction items of paving, drainage and grading were higher than the estimate due
to a better determined scope.

Reason(s)

   $1732

FRANKLIN  44 RUMBLE STRIPS, GUARDRAIL AND GUARD CABLE ALONG VARIOUS
LOCATIONS OF I-44.

6I1282 10/98    $170106/19/2000    45.38

Additional guardcable locations identified during design were needed to address
median crossover accidents.

Reason(s)

   $1170
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JEFFERSON   M GRADING FOR RELOCATION FROM WEST OF ST. LUKE'S CHURCH ROAD
TO EAST OF ST.  LUKE'S CHURCH ROAD.  THE PROJECT IS RELATED TO
6S0704D, 6S0704E, 6S0704H, 6S0704I AND 6S0704J. (*DEMO)  INCLUDES
RIGHT OF WAY FUNDS FOR OTHER RTE. M PROJECTS.

6S0704 10/96   $1790409/30/1999   -15.77

The job was split into 2 projects.  One with a large amount of earthwork and one with
a small amount of earthwork to keep from paying overhaul costs.  This allowed
MoDOT to balance the grading yardage within the free haul limits.

Reason(s)

  $21257

JEFFERSON   M PAVING AND SIGNALS FOR RELOCATION FROM OLD LEMAY FERRY
ROAD TO RTE. I-55.  THE PROJECT INVOLVES A 4 LANE DIVIDED
HIGHWAY.  RELATES TO 6S0704, 6S0704D, 6S0704E AND 6S0704H.

6S0704I 5/98    $649310/22/1999   -45.97

The scope of the project changed to paving only.  Therefore, the cost of the project
was significantly lower.

Reason(s)

  $12018
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JEFFERSON  55 INTERCHANGE GEOMETRICS, SIGNALS, LIGHTING, SIGNING AND
GRADING AT RICHARDSON ROAD INTERCHANGE IN ARNOLD.  PROJECT
INVOLVES BRIDGE A-5731 (BNRR).

6I0726 12/97   $1134801/21/2000   -14.94

Good competition among contractors.
Reason(s)

  $13341

JEFFERSON  67 ADD LEFT TURN LANE AND MEDIAN WORK AT FLUCOM ROAD.  FUNDED
FROM 6X1342.

6P1361 2/00     $24606/23/2000    -6.82

Reason(s)

    $264
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ST CHARLES  40 ADD AUXILIARY LANE FROM 0.3 MILE EAST OF RTE. 94 TO
CHESTERFIELD AIRPORT ROAD.

6P0672G 11/98    $130008/06/1999     0.39

Reason(s)

   $1295

ST CHARLES  61 MICROSURFACING ON RTE. 61 (NB) FROM N/O RTE. A TO N/O RTE. W AND
ON RTE. 79 FROM S/O LINCOLN CO. TO BEGINNING OF 4 LANE.  PROJECT
SPLIT.    RELATES TO 6S1295B.

6S1295 4/99     $41211/05/1999   -59.88

Fewer routes were chosen for microsurfacing work on than originally planned.
Reason(s)

   $1027
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ST CHARLES  70 TRAFFIC SIGNALS ON SOUTH OUTER ROAD AT RTE. 79.6I1228 7/96      $6709/01/1997     1.52

Reason(s)

     $66

ST CHARLES  94 PAVEMENT REPAIR, COLD MILL AND ASPHALT OVERLAY FROM SECOND
STREET TO FIRST CAPITOL IN ST. CHARLES.

6P1305 8/99     $22002/18/2000   -37.50

The project was shortened on the west end to accommodate a future programmed and
then reestimated before the project was bid.  It was a small project with good bids.

Reason(s)

    $352
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ST CHARLES  94 GRADING, PAVING AND DRAINAGE FROM RELOCATED HERITAGE
LANDING TO EXISTING OLD RTE. 94.  PART FUNDING BY CITY OF ST.
CHARLES.  PROJECT WILL BE LET BY CITY.

6S1272 8/98    $172209/01/1999   -41.73

Estimate was based on a very preliminary scope and set of plans provided by the City
of St. Charles.  The estimate includes the City's portion.

Reason(s)

   $2955

ST CHARLES  94 REPLACE FAILED 36" CONCRETE PIPE AND REPAIR SLOPE 0.1 MILE WEST
OF PRALLE LANE IN ST. LOUIS AREA.  *CMAQ FUNDS

6U1230 8/96     $16404/01/1998   -16.75

Estimate was based on a preliminary estimate at the time of the CMAQ application.
Reason(s)

    $197

11/02/2000 Page     32
* NOTE - Estimates include actual right-of-way spent for jobs without  programmed right-of-way.
   Dollars are in thousands.

*   NOTE - If a project is split in the year it is awarded, the base amount is split proportionally.
** NOTE - Projects completed in FY 1999 but the closing paperwork was not received until FY 2000.



   Job 
NumberCounty Route

Award
 Year EstimateDescription of Location/Improvement

Cost to
Complete Difference

Percent    Date
Accepted

Program Estimates Compared to Costs of Projects Completed in SFY 2000
RSMo. 21.795.2.(6)

ST CHARLES  94 LIGHTING 1.9 MILES EAST OF RTE. 40 AT THE INTERSECTION OF RTE. 94
AND SOUTH BREEZE.  SPLIT FROM 6X1341.

6X1341G 11/99      $3804/11/2000    -9.52

Reason(s)

     $42

ST CHARLES 364 LAND PIERS FOR THE PAGE AVENUE BRIDGE ACROSS THE MISSOURI
RIVER.  PROJECT INVOLVES BRIDGE A-5585 ON THE PAGE AVENUE
EXTENSION. PROJECT RELATES TO 6U0803, D, G, I AND U.

6U0803C 9/97   $1262401/19/2000   -12.58

Construction engineering cost only 1/3 of what was programmed.
Reason(s)

  $14440
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ST LOUIS   P WIDEN PAVEMENT FOR LEFT TURN LANE AT AFFTON HIGH SCHOOL
SOUTH ENTRANCE.  PROJECT SPLIT FROM 6X1341.

6X1341D 7/99     $13706/01/2000    -3.52

Reason(s)

    $142

ST LOUIS  21 MICROSURFACING ON RTE. 21 FROM BUTLER SPUR TO MERAMEC RIVER
AND ON RTE. 61 FROM RTE. M TO RTE. Z.  PROJECT SPLIT.    RELATES TO
6S1312.

6S1312B 4/99     $47212/27/1999    41.32

Additional microsurfacing material was placed along shoulders and at intersections.
Striping was also included.

Reason(s)

    $334
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ST LOUIS  40 COLDMILL AND RESURFACE EASTBOUND AND WESTBOUND LANES
FROM WEST OF MARYVILLE CENTER DRIVE TO WEST OF MASON ROAD.
PROJECT WILL IMPROVE SKID RESISTANCE.    INCLUDES FUNDS
PROGRAMMED AND NOT USED FOR PROJECT 6X1313.

6X1343 6/99     $54402/09/2000    -7.01

Reason(s)

    $585

ST LOUIS  61 ADD LEFT TURN BAY AT LEMAY WOODS.6S1256 4/99     $41410/06/1999    71.07

 The cost of the right of way increased after the property was not donated as originally
planned.

Reason(s)

    $242
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ST LOUIS  67 RESURFACE SHOULDERS FROM RTE. 367 TO RTE. AC (NEW HALLS FERRY
ROAD).  PROJECT WILL BE LET IN COMBINATION WITH 6M0032.

6P1415 6/99     $56306/23/2000   -41.35

During design, a thinner asphalt shoulder was determined to be adequate.
Reason(s)

    $960

ST LOUIS  70 MANUFACTURE OF BRIDGE ISOLATION BEARING SYSTEM FOR ST. LOUIS
VIADUCT (NEAR MARTIN LUTHER KING BRIDGE).

6I0973B 9/96     $79310/28/1999   -18.67

The construction engineering was over-programmed compared to the amount of time
and cost it took to inspect the job.  The original contract defaulted and the insurance
from this contract helped pay for the second contract.

Reason(s)

    $975
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ST LOUIS  HH WIDEN PAVEMENT FOR LEFT TURN LANE 0.5 MILE EAST OF RTE. 340 AT
ST. CLARE CHURCH.  SPLIT FROM 6X1341.

6X1341B 9/99     $16103/14/2000    59.41

Preliminary engineering money included the design of future roadway widening to
determine future right of way limits.  Asphalt widening required greater quantity to
reach bottom of existing pavement.

Reason(s)

    $101

ST LOUIS 100 NORTHBOUND RIGHT TURN LANE AND A U-TURN LANE ON WESTBOUND
LANE AT STREKER ROAD AND OLD STATE ROAD.  RIGHT TURN LANE AT
STREKER AND U-TURN FOR WESTBOUND RTE. 100.

6P1289 12/98     $16707/06/1999   -44.15

Project scope revised to simplify U-turn lane construction by widening existing
pavement instead of constructing a completely separate new U-turn roadway.

Reason(s)

    $299
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ST LOUIS 109 REPLACE BRIDGE AT HAMILTON CREEK, SIGNALS AND GEOMETRIC
REVISIONS SOUTH OF OLD STATE ROAD AT GLENCOE.  RAISE GRADE OF
EXISTING ROADWAY.  PROJECT INVOLVES BRIDGE Z-774.

6S0896 9/97    $474909/14/1999    55.55

Construction cost increase due primarily to traffic control and staging along with
costs associated with landscaping that was unanticipated in the original estimate.
Right of way costs increased over the original estimate and condemnation awards
were

Reason(s)

   $3053

ST LOUIS 141 GRADING, PAVING, SIGNALS, LIGHTING, RETAINING WALLS, AND
CULVERTS FROM SOUTH OF SAN SIMEON WAY TO RTE. 30 IN ST. LOUIS
AREA.  PROJECT RELATES TO 6U0804, B, C, E, F AND G.

6U0804I 6/97    $892211/01/1999    -3.14

Reason(s)

   $9211
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ST LOUIS 270 WIDEN BRIDGE, SIGNALS, LIGHTING, SIGNING AND BOX CULVERT
EXTENSION AT INTERCHANGE OF RTE. 21.  PROJECT INVOLVES BRIDGE
A-1029.

6I0617J 7/96    $460301/03/2000     3.74

Reason(s)

   $4437

ST LOUIS 270 GRADING, WIDENING, RESURFACING, SIGNALS, LIGHTING AND WIDEN
BRIDGE AT RTE. 30 INTERCHANGE.  PROJECT INVOLVES BRIDGE A-1027.

6I0617K 7/96    $566701/03/2000     3.19

Reason(s)

   $5492
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ST LOUIS 270 REVISE WEST INTERCHANGE GEOMETRICS, SIGNALS, LIGHTING AND
SIGNING AT THE RTE. 100 INTERCHANGE.  THE PROJECT RELATES TO
6I0651C.    RIGHT OF WAY FOR 6I0651C AND 6I0651D INCLUDED IN THIS
PROJECT.

6I0651B 5/97    $958708/06/1999    -4.55

Reason(s)

  $10044

ST LOUIS 364 GRADING, RETAINING WALLS, DRAINAGE, PAVING AND  BRIDGE FOR
PAGE AVENUE EXTENSION AT BENNINGTON PLACE AT PAGE AVENUE IN
ST. LOUIS AREA.  PROJECT INVOLVES BRIDGE A-5746. PROJECT RELATES
TO 6U0803B, E, H, J, O, Q, AND R.

6U0803F 5/97    $424607/08/1999    23.90

There was excavation expense not included in estimate.  A change order provided an
additional lane on Bennington for a left-turn lane northbound on Bennington and
additional storage.

Reason(s)

   $3427
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ST LOUIS 364 GRADING AND DRAINAGE FOR PAGE AVENUE EXTENSION FROM
MISSOURI RIVER TO WEST OF CREVE COEUR MILL ROAD.  PROJECT
6U0803W IS SPLIT FROM THIS PROJECT.

6U0803H 6/98    $367005/15/2000   -34.00

A good bid was received from contractor since they had material available to the
quarry.

Reason(s)

   $5561

ST LOUIS CITY  55 MICROSURFACING ON RTE. I-55 FROM RTE. I-44 TO 4500 SOUTH
BROADWAY AND ON RTE. 30 FROM ST. LOUIS CITY LIMITS TO RTE. P.
PROJECT SPLIT.    RELATES TO 6S1312B.

6S1312 4/99     $59612/27/1999    21.38

Additional microsurfacing material was placed on ramps.  Striping and raised
pavement markers were included for safety.

Reason(s)

    $491
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CEDAR  32 GRADING, PAVING AND REPLACE BRIDGE OVER STOCKTON BRANCH 0.2
MILE WEST OF RTE. 39.  THE PROJECT INVOLVES BRIDGE G-323R.

7P0504 11/98     $90902/10/2000    26.07

Bids were higher than engineer's estimate.  Construction engineering charges were
higher than the estimated.  This was an innovative pilot section involving a type of
work for which little info was available at estimating stage.

Reason(s)

    $721

CEDAR  54 WIDEN AND RESURFACE 14.2 MILES AND STABILIZE SHOULDERS FROM
0.1 MILE EAST OF RTE.  32 AT EL DORADO SPRINGS TO 2.6 MILES EAST OF
CEDAR COUNTY.  THE PROJECT INVOLVES 1-24' PAVEMENT.

7P0620 11/98    $497906/19/2000    -6.64

Reason(s)

   $5333
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NEWTON  60 WHITETOPPING FROM RTE. 71 AND RTE. 60 WEST INTERCHANGE TO RTE.
71 AND RTE. 60 EAST INTERSECTION AT NEOSHO.  THIS PROJECT IS AN
INNOVATIVE RESURFACING PILOT SECTION.

7P0683 12/98     $64508/26/1999   -11.03

Unit bid prices were lower than estimated for the concrete whitetopping, and the
actual miscellaneous costs were about 10% rather than 20%.

Reason(s)

    $725

NEWTON  71 PAVING NEW DUAL LANES FROM EXISTING RTE. 71 NEAR TIPTON FORD
TO RTE. 86.  THE PROJECT RELATES TO 7P0489B.

7P0489 11/96   $1081008/13/1999    -8.54

Reason(s)

  $11820
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NEWTON  71 PAVING NEW DUAL LANES FROM RTE. 86 TO RTE. 60.  THE PROJECT
RELATES TO 7P0490B.

7P0490 11/96    $707408/13/1999    -8.38

Reason(s)

   $7721

NEWTON  71 BRIDGES FOR 4-LANE RELOCATION FROM RTE. 60 TO EXISTING RTE. 71
SOUTH OF GOODMAN.  BRIDGES A-5567, 5568, 5630, 5631, 5555, 5556, 5626,
5627, 5628, 5629, 5546 AND 5547. THE PROJECT RELATES TO 7P0491B AND
7P0491.

7P0491C 2/98    $554606/09/2000    -4.05

Reason(s)

   $5780
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ST CLAIR  54 WIDEN, RESURFACE AND STABILIZE SHOULDERS FROM 2.6 MILES EAST
OF CEDAR COUNTY TO HICKORY COUNTY.  THE PROJECT INVOLVES 1-24'
PAVEMENT ON 2 DISCONNECTED SECTIONS.

7P0621 3/99    $300503/17/2000    -2.31

Reason(s)

   $3076

GREENE  13 SIGNAL AND INTERSECTION MODIFICATION AT NORTON ROAD
INTERSECTION NORTH OF I-44.  THIS JOB REPRESENTS MODOT SHARE
FOR CITY OF SPRINGFIELD PROJECT TO BE LET BY THE CITY.    RELATES
TO 8P0596.

8P0596B 6/98       $112/15/1999   -99.70

Contribution of state funds went to a local project.  However, the city hasn't invoiced
MoDOT for reimbursement.

Reason(s)

    $331
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GREENE  44 REHABILITATE BRIDGES OVER DRY BRANCH AND PICKEREL CREEK 2.5
MILES WEST OF RTES. T AND N INTERCHANGE.  THE PROJECT INVOLVES
BRIDGES A-175 AND A-174 (EAST AND WESTBOUND).

8I0647 5/98    $250701/26/2000    28.10

Raising the elevation of 2 bridges increased pavement cost & replacement of
considerable amount of guardrail; adjusted earthwork to fit field conditions;
unforeseen bridge cost; and additional signing to extend construction zone.

Reason(s)

   $1957

GREENE  44 UPGRADE TRAFFIC SIGNALS AND INTERCONNECTION ON BUSINESS
LOOP 44 (GLENSTONE AVENUE) FROM RTE. 744 (KEARNEY STREET) TO
BUSINESS RTE. 65 (CHESTNUT EXPRESSWAY) IN SPRINGFIELD.

8X0659 6/99     $16304/21/2000   -53.43

Conduit and fiber optic cable for interconnect was not included in this job as was
originally planned.

Reason(s)

    $350
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GREENE  65 GRADING, PAVING, PROVIDE DUAL LEFT TURN LANES AND SIGNAL
MODIFICATIONS AT INTERSECTION OF BUSINESS RTE. 65 AND
BATTLEFIELD ROAD.  CITY OF SPRINGFIELD IS PAYING FOR R/W AND
$606,000 FOR CONSTRUCTION ON BATTLEFIELD ROAD. PROJECT TO BE

8X0663 2/99     $73309/07/1999   -44.13

Contractor was in need of work, therefore contractor under-bid every concrete item on
the job to keep his crews busy.

Reason(s)

   $1312

TANEY 465 GRADING AND BRIDGE EAST OF RTE. 248 TO NORTH OF ROARK CREEK.
RTE. 248 INTERCHANGE.

8P0622D 5/96   $1427911/08/1999   -11.10

Design cost except for MoDOT's preliminary engineering was charged to J8P0622.
Construction engineering lower than estimate.  Excavation costs were lower than
estimate.

Reason(s)

  $16062
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CRAWFORD   V GRADING, PAVING AND REPLACING BRIDGE OVER HUZZAH CREEK 2.9
MILES EAST OF RTE. 49 NEAR DAVISVILLE.  THE PROJECT INVOLVES
BRIDGE P-737. FOREST HIGHWAY NUMBER 19.

9S0295 5/98    $148308/23/1999    31.59

Contractor's mobilization cost was higher than estimated. The construction
engineering cost was higher than estimated due to large amounts of travel time
required to get to the project.

Reason(s)

   $1127

TEXAS  63 RESURFACE 3.6 MILES AND WIDEN BRIDGE OVER BRUSHY CREEK
NORTH OF HOUSTON FROM 0.8 MILE NORTH OF RTE. E TO 0.4 MILE
NORTH OF RTE. 17 NORTH JUNCTION.  THE PROJECT INVOLVES 1-24'
PAVEMENT AND SHOULDER AND BRIDGE J-669R.

9P0323 9/98    $199908/16/1999    14.36

Bridge J-669R was widened from 2 lanes to 3 lanes to provide for a left-turn lane at
Rt. B.  The original estimate didn't include all the cost associated with the bridge
widening.

Reason(s)

   $1748
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CAPE GIRARDEAU  34 GRADING AND PAVING FOR GEOMETRIC REVISIONS AT THE
INTERSECTION OF RTES. 34 AND 72 1.6 MILES WEST OF JACKSON URBAN
LIMITS.  FUNDED WITH $150,000 FROM TRAFFIC DIVISION 120 MEDIUM
IMPROVEMENT PROGRAM AND $47,000 FROM DIST OPERATIONS. $197,000

0P0758 4/99     $20805/26/2000   -57.29

The scope of the project was scaled back.The intersection will be rebuilt in 4 or 5 yrs.
when Rt. 34 is widened to 4 or 5 lanes from its present 2 lanes.Therefore, no entrance
work & no limited access right of way allowed us to achieve the lowest cost

Reason(s)

    $487

CAPE GIRARDEAU  55 RESURFACE THE SOUTHBOUND LANE FROM RTE. 74 WEST, SOUTH TO 0.5
MILE NORTH OF RTE. K.

0I0787 6/99    $120106/12/2000   -14.82

Less preliminary engineering resources were used than had been estimated.  Also, the
contractor performed operations at night which accelerated the time of completion of
the job.This led to lower construction engineering costs.

Reason(s)

   $1410
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CAPE GIRARDEAU  74 TREE PLANTING FROM RTE. I-55 TO RTE. 61.  $20,000 TOTAL FEDERAL
ENHANCEMENT FUNDS AVAILABLE UNDER PROJECT STP-9900(056).

0P0797 2/99      $3703/30/2000    76.19

Small scope of this job led to higher than expected unit costs and the eventual high
contractor bid.

Reason(s)

     $21

NEW MADRID  55 PAVEMENT REPAIR IN NORTH AND SOUTHBOUND LANES FROM SCOTT
COUNTY LINE TO LOG MILE 24.5.

0I0794 10/98    $147701/06/2000   -22.55

Since there was a large amount of pavement repair in a relatively small area of
operation, there were construction efficiencies that led to the good bid (higher rates of
production and less time needed moving traffic control devices.)

Reason(s)

   $1907
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NEW MADRID 162 WIDEN AND RESURFACE, ADD STORM SEWER AND CURB AND GUTTER
SECTION FROM 0.6 MILE WEST OF RTE. I-55 TO 0.3 MILE WEST OF RTE.
I-55.  RIGHT OF WAY IS BEING DONATED.

0S0785 6/99     $89604/03/2000    12.56

Extended the widening section and added an additional left-turn lane to accommodate
adjacent economic development.

Reason(s)

    $796

SCOTT  HH GRADING, PAVING AND BRIDGE FOR INTERCHANGE AT I-55 AND AN 0.8
MILE EXTENSION OF RTE. HH FROM RTE. H EAST TO RTE. I-55 IN
SIKESTON.  75% FUNDED BY TRANS. CORP. WITH MODOT PAYBACK IN
SFY 2002. PAYBACK REFLECTS AWARD COST.  ECONOMIC

0S0773 10/98    $588706/12/2000    11.29

Reason(s)

   $5290
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ST FRANCOIS  32 GRADING FOR THE COMPLETION OF RTE. 32 RELOCATION SOUTH OF
PARK HILLS FROM 0.3 MILE WEST OF RTE. B TO FLAT RIVER DRIVE.

6P0669G 5/98    $369405/19/2000   -10.77

A low bid that was received for the Class C excavation than estimated.
Reason(s)

   $4140

STODDARD  60 GRADING AND PAVING TO UPGRADE WESTBOUND LANES, PAVE
SHOULDERS AND REPLACE BRIDGE FROM 0.7 MILE EAST OF RTE. 25 TO
0.5 MILE WEST OF RTE. E.  INVOLVES BR. L-922.   RELATES TO 0P0580.
EXCEPTIONS AT BRS. A-30, L-919, 917, 920, 923, 924, 927, 916 AND 953.

0P0580D 12/98    $385706/28/2000    -6.79

Reason(s)

   $4138
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